M. Vaiyapuri

INFM-205 Sec 10

19 April 2026

Scenario Analysis Three

Data Dashboard Project Schedule

Part 1: Work Breakdown Structure (WBS)

1. Planning & Requirements Gathering
    - 1.1. Stakeholder Engagement
        - 1.1.1. Conduct “discovery” workshops with IT and public health staff.
    - 1.2. Technical & Security Assessment
        - 1.2.1. Audit IT infrastructure and data privacy compliance.
    - 1.3. Scope Documentation
        - 1.3.1. Create a formal Business Requirements Document (BRD) including Key Performance Indicators (KPIs).
2. Design & Prototyping
    - 2.1. Information Architecture
        - 2.1.1. Map user journeys for different roles.
        - 2.1.2. Design wireframes.
    - 2.2. Visual Prototype Development
        - 2.2.1. Create high-fidelity interactive mockups that are compliant with accessibility standards.
    - 2.3. User Validation
        - 2.3.1. Conduct usability tests internally.

2.3.2. Update designs based on feedback from tests.

3. Development & Integration

3.1. Backend Data Engineering

3.1.1. Build ETL (Extract, Transform, Load) pipelines for existing data sources.

3.2. Dashboard Construction

3.2.1. Build functional charts, maps, and interactive filters.

3.3. Systems Integration

3.3.1. Connect the dashboard to the department's data warehouse.

4. Training & Quality

4.1. Internal User Preparation

4.1.1. Develop internal training (user manual, video tutorials, and live sessions).

4.2. Quality Assurance

4.2.1. Perform data validation and integrity tests to ensure dashboard accuracy.

5. Deployment & Beta Launch

5.1. Environment Setup

5.1.1. Configure production servers and establish maintenance workflows.

5.2. Public Beta Rollout

5.2.1. Deploy the dashboard to a public-facing URL with a "Beta" tag and embedded feedback form to capture public user comments.

5.3. Post-Launch Review

5.3.1. Analyze beta usage metrics and performance.

5.3.2. Finalize the roadmap for the official release.

Part 2: Gantt Chart

Task	Duration	Start Date	End Date	Dependencies
1.1 Stakeholder Engagement	1 Week	2026-05-04	2026-05-10	-
1.2 Technical & Security Assessment	1 Week	2026-05-07	2026-05-13	1.1
1.3 Scope Documentation	0.5 Weeks	2026-05-14	2026-05-17	1.2
2.1 Information Architecture	1 Week	2026-05-18	2026-05-24	1.3
2.2 Visual Prototype Development	1 Week	2026-05-25	2026-05-31	2.1
2.3 User Validation	1 Week	2026-06-01	2026-06-07	2.2
3.1 Backend Data Engineering	2 Weeks	2026-05-25	2026-06-07	1.3
3.2 Dashboard Construction	2 Weeks	2026-06-08	2026-06-21	2.3, 3.1
3.3 Systems Integration	1 Week	2026-06-22	2026-06-28	3.2
4.1 Internal User Preparation	1 Week	2026-06-29	2026-07-05	3.3
4.2 Quality Assurance	1.5 Weeks	2026-06-29	2026-07-08	3.3
5.1 Environment Setup	0.5 Weeks	2026-07-09	2026-07-12	4.2
5.2 Public Beta Rollout	1 Week	2026-07-13	2026-07-19	4.1, 5.1
5.3 Post-Launch Review	1 Week	2026-07-20	2026-07-26	5.2

References

Concannon, D., Herbst, K., & Manley, E. (2019). Developing a Data Dashboard Framework for Population Health Surveillance: Widening Access to Clinical Trial Findings. *JMIR Formative Research*, *3*(2), e11342. https://doi.org/10.2196/11342

Landau, P. (2025). *WBS and Gantt Chart: How to Use This Project Management Duo*. ProjectManager. https://www.projectmanager.com/blog/wbs-and-gantt-chart

Schwalbe, K. (2019). *Information Technology Project Management (9th ed.)*. Cengage.